

FUTURE PLANS

Roadmap to production

- Phase 1 — POC Complete

RAG pipeline, FAISS vector DB, 5-agent LangGraph system, email with HTML table, React UI with close ticket flow, multi-LLM support (OpenAI / Gemini).

- Phase 2 — Harden backend

Replace SQLite → PostgreSQL. Replace FAISS → Pinecone or Qdrant. Add Redis caching. Proper multi-tenant namespace isolation per client.

Phase 3 — Scale agent layer

Celery + Redis message queue replaces APScheduler. Jira webhooks replace polling (instant, not 5-minute delay). LangSmith agent tracing. Retry logic for failed tickets.

Phase 4 — Production ready

Kubernetes deployment, rate limiting, Grafana monitoring, MCP server to expose tools to Claude Desktop, multi-tenant billing, enterprise SSO.